

Access Health CT – Strategy Committee





A. Call to Order and Introductions

B. Public Comment (please submit to <u>Marcin.Olechowski@ct.gov</u> by 12 p.m. on October 14)

C. Vote

• Review and Approval of Minutes

D. Access Health CT Strategic Plan Initiatives Status Update

- Broker Academy
- Subsidiary
- Financial Strategy to Enhance Revenue Stream
- AHCT Future Growth and Success

E. Adjournment



Public Comment





• Review and Approval of Minutes




Access Health CT Strategic Plan Initiatives Status Update



Broker Academy Program



Formation of Broker Academy Program – High Level Timelines



AHCT Strategy Committee Meeting

Formation of AHCT Subsidiary – Status

OCTOBER 14, 2021



Formation of AHCT Subsidiary – High Level Plan

Phase #	Phase Description	Estimated Phase Completion			
	Preparation for Formation of the Subsidiary and Requirements Gathering for Business Plan	Q2FY2022			
Phase 1	Present the status to Strategy Committee on 11/9	02112022			
	BOD adopts resolution for formation of Subsidiary on 11/18				
Phase 2	Legal Formation of the Subsidiary	Q2FY2022			
Phase 3	Complete Business Plan	Q2FY2022			
Phase 4	Organizational Development	Q1FY2023			
Phase 5	Technology Development	Q2FY2023			
Phase 6	Product Development	Q2FY2023			
Phase 7	Marketing Strategy Development	Q2FY2023			
Phase 8	Outreach Strategy Development	Q2FY2023			
access health CT					

Formation of AHCT Subsidiary – High Level Plan with Status

Phase #	Phase/Task/Milestone Description	Status	Estimated Completion	Comments/Dependency
Phase 1	Name of the Subsidiary	In Progress	Q2FY2022	
Phase 1	Present concept of Subsidiary to BOD	In Progress	Q2FY2022	~10/13, 10/14 and 11/18
Phase 1	BOD adopts resolution for formation of Subsidiary	Not Started	Q2FY2022	
Phase 1	Make decision on entity type for Subsidiary*	Completed	Q2FY2022	
Phase 1	Make decision on size of Board of Directors for Subsidiary, and quorum	In Progress	Q2FY2022	
Phase 2	Propose membership for Board of Directors for Subsidiary to BOD of AHCT	Not Started	Q4FY2022	
Phase 2	Prepare Draft Bylaws	Not Started	Q4FY2022	
Phase 2	Prepare Articles of Incorporation	Not Started	Q4FY2022	
Phase 2	File Articles of Incorporation with Secretary of State	Not Started	Q4FY2022	
Phase 2	File Bylaws with Secretary of State	Not Started	Q4FY2022	
Phase 2	File application for EIN with IRS	Not Started	Q4FY2022	access health CT 🐮
Phase 2	*Prepare and file application for IRS recognition of tax-exempt status if the entity type is IRS § 501(c)(3) corporation.	Not Started	Q4FY2022	
Phase 2	Obtain IRS approval	Not Started	Q4FY2022	Up to 9 months from the date of filing
Phase 2	Financial Planning (Phase 2)	In Progress	Q4FY2022	

Formation of AHCT Subsidiary – High Level Plan with Status

Phase	Task/Milestone Description	Status	Estimated Completion	Comments/Dependency
Phase 3	Prepare Draft Operating Policies	Not Started	Q1FY2023	
Phase 4	Organizational Development	Not Started	Q1FY2023	
Phase 5	Technology Development	In Progress	Q2FY2023	
Phase 6	Product Development	In Progress	Q2FY2023	
Phase 7	Marketing Strategy Development	Not Started	Q2FY2023	
Phase 8	Outreach Strategy Development	Not Started	Q2FY2023	








Finance Strategy



Foundation for Enhancing Revenue Streams - High Level Work Plan







Future Growth and Success Plan

- Plan Update
- Meetings with SLT
- Inside the organization
- Outside the organization



Adjournment

